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Abstract
Although Alliancing has been in use since the 1990s in Australia and New Zealand, this 
method of procuring and managing major capital assets and services has become more 
popular also in Europe in the past few years. Under an Alliance contract, a public or pri-
vate entity contractually works collaboratively with the contractor to deliver the project 
under the principle of ‘open books’, that is, sharing gains and pains. This chapter will 
analyse the Alliance contracting model, which is characterised by three main features: It 
requires parties to work collaboratively, act with integrity and make best-for-project deci-
sions. The project team, formed with members of the promoter and contractors, works 
as an integrated, collaborative team to deal with all project matters. In alliance contracts, 
risks are jointly managed by the parties together, except financial exposure, which lies 
mostly on the owner/promoter. Through the examples presented in the chapter, includ-
ing the desalinations plants of Perth or Adelaide water supply system, in Australia, it will 
be concluded which kind of projects are more suitable for potential delivery as Alliances.
Keywords: Alliance, PPP, open books, mining, water, contract, management
1. Alliances for public and private investment management
In recent years, globalisation has meant that large infrastructures in any country are executed by 
international consortiums, formed by large multinationals (in many cases, Spanish) and by local 
companies. Examples of this are various water treatment plants in Australia (Melbourne, Perth, 
Adelaide, etc.), the expansion of the Panama Canal, the Heathrow terminal or the high-speed 
train from Medina to Mecca, among others (Figure 1).
© 2017 The Author(s). Licensee InTech. This chapter is distributed under the terms of the Creative Commons
Attribution License (http://creativecommons.org/licenses/by/3.0), which permits unrestricted use,
distribution, and reproduction in any medium, provided the original work is properly cited.
In these megaprojects, to their intrinsic technical complexity, legal and financial aspects help 
to generate a climate of mutual mistrust between the promoters and the contractors, since the 
benefit of one part seems to be obtained to the detriment of the other.
In these circumstances, the quality of the project and its optimisation are relegated to a sec-
ond order of priorities, both for contractors and for the promoters themselves, whose main 
focus may be on avoiding being deceived and enforcing the contract in force, even if the time 
elapsed between designing the solution and executing the state of the art would make signifi-
cant changes that would improve the final result.
Given this situation, several countries, notably Australia and New Zealand, as well as some 
Nordic countries, such as Finland or England, have developed a form of recruitment that 
focuses on obtaining the best possible result of the project.
These are the contracts of Alliance.
In this type of contracting, the promoter and the contractor sign an agreement of Alianza by 
which they commit to work the project in equipment, under the philosophy of open books.
A multi-disciplinary team, made up of professionals from both the developer and the contrac-
tor, will develop the best possible technical and economic solution, both entities managing 
all available information, so that the decision-making is based on real data contributed and 
analysed by both entities.
In this model, the contractor and the developer agree on the benefit that the contractor will 
have over the costs of the project (direct costs plus own structure). If the project comes out bet-
ter than expected and costs are reduced, this reduction will benefit both parties in the agreed 
proportion. If the project shows extracts in which it is agreed to incur, the developer will at 
Figure 1. Desalination plant of Melbourne. 450,000 m3/d. PPP built by SUEZ/Thiess.
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least be responsible for covering all direct and structural costs that the contractor has, which 
may not have a benefit, but is guaranteed to have no losses.
Let us see below the origin of these types of contracts, some of their most important charac-
teristics, their advantages and disadvantages and some examples.
2. Origin of Alliances
Alliance model was the solution to the dissatisfaction within the oil industry for delays in proj-
ect deliveries together with escalating costs. This led to litigations for years with their main 
contractors and induced their legal departments to account for every eventuality in increas-
ingly long and complicated contracts, which were difficult to be accepted by any contractor.
The first project to be managed as an Alliance was promoted by Ampolex, an Australian oil 
company, which was acquired by the Mobil group. Ampolex opted for this model to carry out 
the construction of a tank to store crude oil and gas from the oil field Wandoo in 1996.
It was an investment of 100 million Australian dollars, which consisted of the construction of 
an 80,000 t reinforced concrete structure that was built in the port of Bunbury and transported 
1700 km away to be sunk and weighted next to the marine reservoir.
In 1998, this Alliance won the second edition of the Australian construction achievement 
award (ACAA), the Australian construction industry’s most prestigious award, in recognition 
of its innovation and the highest standard of work.
Since then, this hiring system has been widely used in Australia, where about 30% of infra-
structure investments are contracted following this model [1]. And the percentage is higher if 
we consider only investments in water, roads and railways exclusively.
Another well-known example is the Alliance that was created in New Zealand for the recovery 
of areas devastated by the earthquakes of 2010 and 2011 (Figure 2). More than 1.6 million m2 
of roads were damaged and 1100 buildings had to be demolished. The Alliance, sponsored 
Figure 2. Effects of earthquake in New Zealand.
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by the Canterbury earthquake recovery authority (CERA), the New Zealand transport agency 
(NZTA) and the Christchurch city council, had 5 contractors who, in total, managed a budget 
close to 2000 million dollars.
In Europe, it is in the United Kingdom along with the Nordic countries where more imple-
mentation is having such agreements. The latest is the one announced on 13 July 2016 between 
Network rail and Northern rail operator to improve the rail system of the north of England, 
which serves 15 million people and manages around 2500 trains a day. Network rail started 
using the Alliances with the different rail operators in 2012 currently counting on seven 
Alliances with different railway operators. According to David Higgins, NR chief executive: 
‘Working more closely with the train operators will deliver a better service for passengers and freight 
users and at lower overall cost to the taxpayer’ [2].
‘Demand for our railway continues to grow and we need to work smarter with our rail industry 
partners if we are to continue with the improvements we have made to services over the last decade. 
Maintaining high levels of performance on an ever congested network, while investing billions of 
pounds and cutting costs, is a major challenge for all of us, a challenge that alliances will help to 
tackle’.
But Alliances are not only for building huge infrastructures. The National Health Service 
(NHS) in England is also considering Alliances for their health and social care services 
contracts.
The King’s fund [3, 4], probably the most important independent think tank in England work-
ing to improve health and care services in the country, emphasises that one of the most impor-
tant characteristics of Alliances is that ‘Commissioners and providers are legally bound together 
to deliver the specific contracted service, and to share risk and responsibility for meeting the agreed 
outcomes. As such, they should be incentivised to innovate and identify efficiencies across the system, 
rather than solely within their organisation’ [3].
In their paper published in November 2014 with the title: ‘Contractual models for commissioning 
integrated care’ [3], they summarise the advantages and disadvantages of Alliancing contract-
ing for the health and care services (Table 1).
Advantages of alliance contract model Disadvantages of alliance contract model
• Strong incentives to collaborate between  
commissioners and providers
• Limits dominance of a single organisation
• Strengthens relationship between commissioners  
and providers
• Retains the active involvement of commissioners
• Shared financial and clinical risk, reliant on the per-
formance of other providers
• More complex for commissioners to manage
• Requires existing relationships founded on strong 
trust, which might not be present in all areas
• Possibility of weak leadership and accountability 
unless appropriate governance arrangements are 
established
Origin: King’s Fund.
Table 1. Advantages and disadvantages of Alliance contract model.
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3. Alliance characteristics
As we said, Alliancing is a method of procuring and managing major capital assets. Under 
an Alliance contract, a promoter (public or private entity or entities) contractually works col-
laboratively with private service providers (designers, contractors and suppliers) to deliver 
the project.
‘Alliance contracting is characterised by a number of key features, which generally require the parties 
to work together in good faith, act with integrity and make best-for-project decisions. The alliance par-
ticipants work as an integrated, collaborative team to deal with key project delivery matters’ (Treasury 
and Finance department, Victoria State) [5].
Under Alliance contracts, all parties assume collectively responsibilities, take collectively 
ownership of all risks and share any ‘gain or pain’, although financial exposure lies mostly 
with the promoter.
Alliancing should be used to deliver large, complex and high-risk projects in which the pro-
moter has skills and expertise to improve the delivery. Mining and oil & gas projects are good 
examples of this in the private sector [6], such as infrastructures are in the public sector.
Typical projects suitable for Alliances should share most of the following characteristics:
1. The scope is difficult to define upfront or it is expected that changes will occur.
2. The risks cannot be adequately defined or measured before the tender.
3. The cost of transferring project risks to the contractor is too high or nobody would accept 
it.
4. Very tight timeframes that prevent having enough time to fully identify all risks and/or 
define better the project scope.
5. Promoter/owner can add value if he is involved in the design/delivery of the project due to 
his knowledge, skills, experience and/or capacities.
So, before selecting an Alliance, promoters should take into account how the structure of an 
Alliance contract has different benefits and risks that differ from the associated with more 
traditional forms of contract.
In addition, Alliance contracts have not been tested so much compared with traditional models, 
and most of the promoters will lack experience in handling this type of contracts, beginning 
with the initial phase: The preparation of the contract itself!
This initial phase, together with the limited experiences worldwide with this type of con-
tracts, will demand from the owner an important amount of work.
Also, an Alliance contract is potentially more complex for owners to put together and they 
would still retain considerable responsibility for co-ordination and act as a ‘partner’ of the 
Alliance during the term of the contract.
Alliances: An Innovative Management Model for Public and Private Investments
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The four main characteristics of Alliance contracts compared with traditional Engineering, 
Procurement and Construction contracts (EPC) are:
3.1. One common objective
All members in an Alliance share the same commercial outcomes under one overarching per-
formance framework unlike traditional models, which encourage parties to look after their 
own interests under their separate respective contracts.
This common goal encourages the parties to act in the best interests for the project as a 
whole, which should reduce overall costs and project duration, also improving the quality of 
deliverables.
This does not mean that final investment could be higher than initially expected. But this risk 
will be managed by the owner earlier and with full knowledge to take the best decision.
To promote teamwork, Alliance contracts include an incentive through a shared reward pain-
share and gain-share scheme linked to the Alliance performance.
3.2. One-team mentality
In a contract of this type, success is judged by the performance of the Alliance overall rather 
than the performance of each single organisations within it. This carries both greater risk and 
greater reward for owners and providers.
The potential drawback of this is that the success of the project depends on personal com-
mitment and trusting relationships among all parties, something which may be difficult to 
develop. So, given the mutual dependencies, an Alliance contract might be most suitable 
where there are ongoing well-established relationships between the owner and the providers.
The Alliance contract will need to define clearly the governance framework through which the 
money can flow and decisions can be made. This unified agreement under which all parties 
share the benefits and risks should help to create an integrated structure whereby multiple 
suppliers and the owner work together in order to deliver the project as a whole.
3.3. Flexibility
Because owner and contractor acts as a team, any information that can cause a change in the 
delivery is immediately received and analysed by all parties, so they can react and adapt eas-
ily the project to the new circumstances. This is critical on large scale, multi-disciplinary proj-
ects to solve complex design, construction and environmental issues that may not be evident 
at the beginning of the project. This is perhaps the key advantage of the Alliance model. With 
traditional contracts, any changes use to cause a dispute and, very often, a delay.
Also, and even more important, there is a flexible attitude to negotiations, because of the 
long-term relationship between parties and their common goals, in opposition to the fight to 
defend each party rights that occur with traditional contracts.
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On the other hand, the focus on outcome as opposed to process could create uncertainties in 
terms of timing and budget. However, a unified cost structure (‘open books’) as well as enhanced 
project synchronisation should allow to achieve completion on time and within budget.
3.4. Dispute resolution
In traditional contracts, in case of dispute, it is expected that each party blames the other for 
any problem that may appear, trying to demonstrate that any failure has been provoked by the 
other and releasing themselves from any liabilities linked with any problem that may occur.
With both parties acting and working as one team, this attitude disappears because any prob-
lem or wrong decision has been taken by the team. Anyway, Alliances include forums for the 
effective resolution of disagreements amicably and on a cost-effective basis promoting active 
project management to prevent problems escalating.
At the end, the Alliance steering committee has the final word in case of dispute that usually 
appears due to uncertainties at the time of the project launch, legal aspects, etc.
4. Alliances practices
To develop an Alliance contract, there are certain activities that should be done by each mem-
ber of the Alliance (owner and contractors) that could be summarised as follow:
4.1. Owner actions
Owner actions begins before the project is launched, at the time the decision to develop the 
project is taken.
4.1.1. Decision
Obviously, main and first of the owners action is the decision of using a relationship contract, 
such as an Alliance, to develop its project. This decision should be based on the reasons previ-
ously described.
Considering the complexity of the Alliance model of contracting, they should be used only to 
deliver large, complex and high-risk projects in which the promoter has skills and expertise 
that can improve the delivery.
4.1.2. Contract preparation
Regarding contracts, there are a number of possible forms. The best known is the ‘National 
Alliance Contracting Policy and Guidelines for Project Alliance Agreement’ [5] prepared by the 
Department of Infrastructure and Regional Development of the Australian Government in 
September 2015.
Alliances: An Innovative Management Model for Public and Private Investments
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This template is available for free in the webpage of the Australian government who has devel-
oped national guidelines ‘for the delivery of infrastructure projects to promote cross-government 
consistency and the use of best practice approaches’ [5]. These guidelines cover not only Alliance 
contracting but also traditional contracting and public-private partnerships (PPP).
In the case of the ‘National Alliance Contracting Policy and Guidelines’, they ‘have been devel-
oped to promote knowledge, best practice, and give rise to cost savings by creating a consistent national 
alliance contracting standard, whilst ensuring the existing benefits of alliancing around the nation are 
maintained’ [5].
These documents include all the resources needed for any owner (public mainly, but can also 
been easily adapted by private promoters) to develop their own Alliance contract for any kind 
of infrastructure or even service.
The following documents are available:
• Policy Principles
• Guide to Alliance Contracting
• Guidance Note 1: Language in Alliance Contracting
• Guidance Note 2: Insurance in Alliance Contracting
• Guidance Note 3: Key Risk Areas and Trade Offs
• Guidance Note 4: Reporting VFM Outcomes
• Guidance Note 5: Developing the TOC in Alliance Contracting
• Guidance Note 6: Early Contractor Involvement and Other Methods
• Template 1: Project Alliance Agreement
• Template 2: Alliance Development Agreement
• Template 3: Expression of Interest
• Template 4: Request for Proposal
• Jurisdictional Requirements
• Document Change Protocols
• Appendix A—Developing Governance Plan
As it is stated in the guidance note of the document that Project Alliance Agreement ‘has been 
prepared on the basis that the Project Owner will first enter into an Alliance Development Agreement 
with one or more Proponents selected under the Request for Proposals for the development of a Project 
Proposal (which will include the TOC or part of the TOC for the Project). The Alliance Development 
Agreement will be attached to the Request for Proposals. This Project Alliance Agreement will itself be 
attached to the Alliance Development Agreement and will form the basis for the development of the final 
Project Alliance Agreement which will be entered into between the Project Owner and the Proponent 
whose Project Proposal is accepted under the Alliance Development Agreement’ [5].
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4.1.3. Pre-qualification of contractors
One of the key factors of success is the selection of bidders. In traditional EPC contracting 
(or even in other more complex contracting models, such as BOT, BOOT, etc.), this is not so 
critical because the effort requested to the owner is not so important and the contractors that 
want to participate in the tender spend most of the resources needed to prepare the tender.
The pre-qualification process begins with the owner announcing their interest in developing 
a certain project under an Alliance model (Figure 3).
All possible interested contractors apply for the project and present their credentials for the 
job basically, their references, resources and capabilities. Among all, owner selects a shortlist 
of contractors who are competent and suited for the project. The selection criteria are deter-
mined by the owner/promoter but, in some cases, contractors could provide inputs to these 
required criteria to improve them.
This shortlist is carefully examined by the owner. For example, in 2007, the Water Corporation 
of Western Australia launched the project for the construction and operation of the desalina-
tion plant of Perth. The shortlist included around a dozen of international contractors. All of 
them were visited and evaluated by the Water Corporation.
In February 2008, two Spanish led consortia, one formed by Técnicas Reunidas S.A & Valoriza 
Agua, S.L, and the other by Acciona Agua Australia Pty Ltd & United Utilities Australia Pty 
Ltd were chosen as finalist [7].
Both consortia moved their teams to Australia, where they formed mixed teams with people 
coming from the Water Corporation and they developed their solutions for half a year. In 
November 2008, after a careful evaluation of both proposals, winner was announced. They 
were chosen to develop their solution while the loser consortium was refunded of all cost and 
expenses incurred during the elaboration of their proposal.
Figure 3. Alliance development process.
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This way of working ensures that the selected tenderers (both finalists) commit to dedicating 
sufficient resources to the tender, because their chances of success are clearly higher than in 
an open tender with lots of competitors. Further, the evaluation of both proposals by the pro-
moter is done with all available information at his disposal and, even more: best ideas of the 
loser solution can be incorporated to the chosen project to enrich the final solution.
From a global point of view, this way of working benefits the industry in general because it 
reduces the costs of preparing/presenting bids. Only the finalists actually spend a significant 
amount of money and win the contract or are reimbursed.
4.1.4. Right time to tender
Tenderers must have a reasonable amount of time to prepare the tender. The same applies 
to the owner, who should have enough time to do a professional evaluation process of all 
characteristics of the project. Time will vary depending on many factors, such as project size, 
complexity and delivery method.
As we saw in the example of Perth, the full process would take not less than a year since the 
launching of it to the awarding, divided between: announcement and reception of credentials 
(2 months); preparation of shortlist (1 month); evaluation of shortlist (1 month); development 
of the project (+6 months); final evaluation and decision (2 months).
4.1.5. Terms sheet of fundamental issues in the contract
Agreement on the contract terms is one of the more exhausting (and important) activities that 
are developed in a project. And it is critical for both parties. Even using a standard contract 
model, such as the one mentioned before, there are a certain number of issues that are funda-
mental to the establishment of the relationship for each specific project.
In the case of Alliances, where trust and openness is an essential ingredient for the success 
of the project, the agreement and not the imposition of the terms of the contract is critical, so 
the contract cannot be documented without contractor input. Contractors should be open and 
frank in their input to these discussions.
Without intending to be an exhaustive list, here are some of the fundamental elements that 
must be well defined by the contract:
• Form and scope of contract;
• Owner representative and team members including duties;
• Contractor representative and team members including duties;
• Time aspects, including risks, extensions of time, cost and responsibilities;
• Payment terms, certainty of payment;
• Existing conditions/latent conditions;
• Acceptance/reward/loss;
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• Warranties to be provided;
• Guarantees to be provided;
• Risk identification/allocation;
• Securities, retentions and performance requirements;
• Management regimes/forums/reporting requirements/project communication;
• Insurance requirements;
• Change management process;
• Default, suspension, termination;
• Force majeure;




It is important to identify in the contract all the risks that are expected to be found in the proj-
ect and that will require management. After identification, the project team will determine 
the risk management strategies, including assignment of responsibility and final contingent 
liability and reward.
4.1.7. Acceptable contract performance rewards
A critical point in any kind of contract is the compensation scheme. In the case of Alliances, 
where the open books policy entitles the owners to see the benefits of the contractors, this is 
even more critical.
Both parties, but mainly the owner, should understand and accept that the contractor is enti-
tled to an industry acceptable level of margin (profit plus head office overheads), which could 
be increased in case of a superior project performance and/or would be decreased or even 
nullified for an inferior performance.
This generally requires the contractor risking an agreed portion of total margin in exchange 
for the opportunity to increase the margin for superior project outcome. In any case, due to 
the risks associated with uncertainties in this kind of contracts, all direct costs incurred by 
contractors are compensated and only margin could be nullified.
4.1.8. Knowledge protection
After pre-qualification, owners should provide adequate processes to ensure that any tenderer 
that provides intellectual property or innovation, remains as a ‘commercial in confidence’ matter 
Alliances: An Innovative Management Model for Public and Private Investments
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between the specific tenderer and the owner during the tender process and it is protected through 
confidentiality agreements.
This is a particularly sensible issue during the final phase, when the owners’ staff is working 
with both competitors developing competing solutions.
Once the decision is made and the winner is chosen, the payment of the project produced by 
the losing team will allow the winning team to use their ideas to improve their project.
4.2. Contractor actions
The contractor’s actions change clearly in the Alliance contract compared with traditional 
contracts, with the main difference being the defence of the global project rather than the 
interest of their company.
4.2.1. Trust and openness in dealings
As we have just said, the Alliance contract means ‘one team for one project’. To be successful, 
both owners and contractors must be open and confident in their mutual dealings and solve 
all problems with the ‘best for the project’ approach.
Among others, this mean that any change in the project that could mean a benefit for the 
project, even if it does not mean a direct benefit for the contractor, should be shared with the 
project team for its evaluation. This includes any potential risk.
4.2.2. Appropriate behaviour
Most contractors’ and promoters’ staff have acquired their professional experience using tra-
ditional forms of contract, which means that they have engaged in contracts in which they 
have played adversarial roles. This behaviour associated with traditional contracting is the 
opposite to the needed with this new method of project development.
Due to this, behavioural modification is one of the key points to change before starting an 
Alliance. The staff of both sides, including the staff of the main subcontractors and suppliers, 
will need to be trained and educated in the particular management and social disciplines 
required in this type of relationship contracts.
Main point in this education should be to add, among others, the criteria ‘best for project’ on top 
of the usual ‘bottom line profit at the expense of anything’, including other parties’ outcome. 
Other criteria needed both for the owner and for the contractor staff would include relation-
ships, attitude to repeat business, environmental aspects and health and safety performance.
According to the staff working in this kind of projects, this is simpler than could appear at the 
beginning, because the ‘open book’ policy that rules this kind of project favours this change 
of attitude: Because both parties are working together, they can easily detect any mistake or 
trick tried by the other party.
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4.2.3. Right subcontractors and suppliers
The project team, consisting of the owner and contractor’s staff, will select subcontractors and 
suppliers to achieve the best results without compromising safety, quality and environmental 
impact.
The ‘best results’ will probably require a greater emphasis on the strategy of buying ‘better 
value’ than on the ‘lowest price’ strategy.
Again, an open books approach (or, at least, behaviour) with the subcontractors and suppli-
ers, respecting their entitlement for a reasonable profit and the implementation of progres-
sive reviews of subcontractors’ work rather than historical assessment, enables more cost 
effective and early rectification of deficient works or underperformance, to the benefit of all 
parties.
5. Alliances compensation model
One of the particularities of the Alliance model is the compensation scheme.
As stated before, owner and contractor share gains and pains, but with the main financial 
risk on the side of the owner. In practice, this means that contractor will be reimbursed of all 
direct project cost incurred during the development of the project, in all phases (engineering, 
construction, commissioning and operation) plus the project specific overheads.
On top of this, contractors declare a certain corporate overheads and the net margin he wants 
to obtain with the project. With the open books policy, this is clearly stated and accepted by 
both parties.
At the end of the project, if the direct cost finally results above the budgeted, the deviation will 
be shared between owner and contractor according to the specific agreement of the project. In 
the same way, if the cost results lower than expected, the benefits will be shared.
For example, if we have an Alliance with an agreed budget for direct cost of 90 M€, project 
specific overheads of 10 M€ and a profit + corporate overheads of 20 M€, and finally the direct 
costs at the end of the project are only 80 M€, the 10 M€ of savings (gains) will be split between 
contractor and owner (e.g. 50/50). In this case, contractor will receive 80 M€ + 10 M€ (specific 
overheads) + 20 M€ (profit + corporate overheads) + 5 M€ (savings) for a total of 115 M€ (21% 
margin).
On the other hand, if the cost grows to 100 M€, extra cost will also been shared (pains) and 
the contractor will receive 100 M€ (direct cost) + 10 M€ (specific overheads) + 20 M€ (profit + 
corporate overheads) + 5 M€ (extra cost) for a total of 125 M€ (12% margin).
In all cases, direct costs and specific overheads are reimbursed, so the worst condition for 
contractor should be neither profit nor SG & A (Figure 4).




6.1. Perth desalination plant
In April 2005, Western Australia’s Water Corporation chose Degrémont to design, build and 
operate Perth’s first seawater desalination plant using reverse osmosis technology, the largest 
such plant in the southern hemisphere. Construction commenced in June 2005 after a unique 
tendering process, which involved a design competition between 2 shortlisted finalists from 
11 original submissions [8].
The 143,000 m3/d plant (Figure 5) was built at Kwinana, 25 km south of Perth in Western 
Australia. The aim was to increase drinking water production capacity for Perth, where con-
ventional freshwater resources are in very short supply.
The facility was designed and built under a joint venture between Degrémont and its 
Australian civil engineering partner Multiplex Engineering Pty Ltd. It includes seawater 
intake, pre-treatment structures, reverse osmosis desalination units and pumping and 
Figure 4. Alliance compensation scheme.
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remineralisation units. The facility started operating at the beginning of the Australian 
summer in October 2006, just 18 months after the award.
The success of the project in this short timeframe hinges on effective Alliance between the 
Water Corporation and Degrémont-Multiplex. The partners are engaged in a trust-based rela-
tionship that goes beyond turnkey delivery of the desalination plant: in particular, the Water 
Corporation has been directly involved in the day-to-day construction of the plant. Then, 
Degrémont teams will operate the plant during 25 years (Figure 6).
The Perth’s plant reached 100 GL production threshold, since start of operation in 2008 and 
achieved 3 certifications:
• ISO 9001 2008 (Quality)
• ISO 14001 2004 (Environment)
• AS/NZS 4801: 2001 (Safety)
6.2. Adelaide water supply and waste water services
In July 2011, South Australia Water commenced an Alliance model for the operations and 
maintenance of Adelaide’s metropolitan water and wastewater systems for, at least, 10 years. 
The estimated population served is 1,200,000 people [9, 10].
Figure 5. Perth desalination plant.
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The concept is for the client and its Alliance partners to work collaboratively in a flexible 
manner, utilising the best skills and resources of each partner, under a shared risk and reward 
arrangement.
Allwater, a joint venture between SUEZ and Broadspectrum, works in partnership with South 
Australia Water to define objectives, set targets, established relevant systems and processes to 
critically deliver improvements to South Australia Water.
The objective is to manage a water network spanning a massive 16,000 km2, including 6 water 
treatment plants, 9000 km of water mains, 6 wastewater treatment plants, 7200 km of waste-
water mains along with water reuse systems (Figure 7).
Highlights in the beginning of the project were:
• Successful transition with no impact on customers despite challenging timeframe and 
conditions.
• 100% compliance with drinking water, wastewater and recycled water standards.
• Networks: improved efficiency for burst & leak repairs and sewer overflows management.
• Full delivery of the maintenance plans.
• 20 minor capital projects compliant on delivery time, cost and quality.
Key facts in 2015 were:
• $500,000 cost savings on energy
Figure 6. Perth desalination plant. Water treatment line. Origin: SUEZ.
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• 93% of capital works delivered on time and on budget
• 5% more energy efficiency at WWTPs1
• >90% overall customer satisfaction with network field crew
• $1.2M fund on Research & Innovation from SUEZ
• 14 Technical Assistance projects
Additionally, Allwater was the first Australian company certified for energy management, 
achieving ISO 50001 certification for energy management, showcasing the dedication of the 
teams and the ultimate value of partnerships.
Wastewater treatment plants account for 63% of Allwater’s total energy usage. Delivering effi-
ciencies in this area is a key priority. This involves various improvements in aeration control, 
flow balance between different treatment lines, as well as maximising energy from biogas. 
Over the past three years, the energy efficiency at the three major wastewater treatment plants 
has continuously improved by 10–18%.
Figure 7. Adelaide water infrastructures.
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6.3. Perth water supply and wastewater treatment
The Western Australian Water Corporation selected SUEZ and its partner Transfield Services 
to operate and maintain the water production and wastewater treatment assets of Perth 
(Figure 8), the fourth largest city in Australia and one of the driest in the world [11].
The contract began on 1 July 2012, and has an initial term of 10 years (with a possible exten-
sion of a further 5 years).
Overall, SUEZ and its partners manage and operate 6 groundwater treatment plants, 14 
wastewater treatment plants and 2 advanced water recycling plants, as well as 13 dams, 190 
boreholes and 520 km trunk mains to deliver reliable services to Perth’s 1.9 million residents, 
through an Integrated Alliance named AROONA.
The AROONA Alliance has a strong focus on driving efficiencies and improving operational 
performance. It continues to focus on delivering excellent quality and reliable services to the 
people of Perth, as well as protecting water as a precious resource for Western Australia’s 
future generations.
Highlights at the beginning of the project were:
• $1.4 million of sustainable savings delivered in 2012/2013
• 99.9% compliance with groundwater allocation license (2012/2013)
• 97% compliance with Department of Environment and Conservation (DEC) requirements 
for wastewater treatment (2012/2013)
Figure 8. AROONA water infrastructures.
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• 7% increase in productivity rate
• 100% minor capital works projects delivered on time and on budget
Through the ‘Good to Great’ strategy, AROONA continues to present sustainable savings. 
After 2 years, great results have been achieved across all areas. Significantly, at the end of the 
2014/2015, almost 5% of cost savings was obtained. This represents approximately AUD 16 M 
of cumulative sustainable savings since the commencement of the Alliance.
7. Conclusion
Alliances have showed their success as a good contracting model for managing important 
investments and services in both public and private sectors.
The experience in Australia and New Zealand, with many European contractors involved, 
such as SUEZ, Acciona or Técnicas Reunidas, the railways alliances in the United Kingdom 
and other experiences in northern Europe, demonstrate that this method can be adopted in 
Europe with little effort [12]. And the same in other areas, such as Latin America or Asia.
In Spain, public concessions for water management share some similarities with alliances (joint 
venture between administration and private company, long-term focus) and have demonstrated 
their efficiency in improving water services in cities, such as Barcelona, Granada or Alicante.
Obviously, this requires a shift in the mind of many administrations, used to the traditional 
methods, and a preliminary work to adapt the legislation and prepare the new tendering 
documents, even if they could be based on the successful Australians.
But fight against climate change should remove any doubt, because public and private part-
nership is critical to manage the huge investments needed in this fight.
How complex could be for a city council, who wants to electrify their streets to promote the use 
of electrical automotives, to prepare a tender that includes all possible aspects of the projects 
so a contractor can quote a fixed price? What about the evaluations of all possible risks (legal, 
ownerships, technological, etc.) including problems if they choose the wrong solution? And 
the time to do it with continues improvements and changes in technology, legislations, etc.?
What about upgrading existing wastewater treatment plants and dumps to transform them 
into producers of renewable biogas for the municipal buses, taxis, waste collecting trucks, 
etc.? What are the cost of production and the selling price of the biogas, once fossil fuels are 
banned? And the technology risk?
In both cases, it is not just to manage the investment; it is also to manage the production and 
delivery of the electricity or biogas to the users in an efficient way and profitable, not only in 
terms of economy but also environmental. And to do it with many risk (legal, technological) 
very difficult to precise now.
The European Union has long been committed to international efforts to tackle climate 
change, so it should be a matter of time that they promote PPP in their countries to manage 
those investments. And Alliance would be one of the best ways to do it.
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